

SECRET

ASD-013-64

7 August 1964

25X1A

MEMORANDUM FOR: Project Director of

SUBJECT : Design Review Board Work Schedule


25X1A

1. The following work schedule for the Design Review Board is proposed:

0830	14 Sept 1964	Board Convenes
0900	14 Sept 1964	SIGINT and Operational Requirements Briefing. This briefing should include written tabulations of SIGINT requirements from COMOR and operational requirements from SOD. If these are not available, a written list of SIGINT and operational objectives should be presented by the Project Director.
1000	14 Sept 1964	SIGINT System Briefing. This should include hand out copies of system specifications.
1400	14 Sept 1964	ELINT System Data Reduction Briefing - Including a written description of the system, block diagrams, and data flow charts.
0900	15 Sept 1964	Threat to Aircraft Briefing - Including airborne and ground weapon systems that are expected to be deployed against <input type="text"/> This should include up-to-date weapon system descriptions and estimates of the capability and limitations of these systems.

25X1A

SECRET



SECRET

Approved For Release 2002/06/14 : CIA-RDP71B00185A000100060230-2

ASD-013-64

Page Two

1000	15 Sept 1964	Defensive System Briefing - Including a written description of defensive systems, block diagrams and proposed operational techniques.
1400	15 Sept 1964	Communications System Briefing - Including a written description of the communication system, block diagrams, and operational procedures.
0900/ 1600	16 Sept 1964	Design Review Board Conference

25X1A

2. It is requested that the [] Project Director arrange the
above scheduled briefings.

3. A written report of the board's findings and recommendations
will be presented on 21 September 1964.

25X1A

25X1A

[]

Chairman, []
Design Review Board

Distribution:

O & 1 - Addressee

1 - []

25X1A

Approved For Release 2002/06/14 : CIA-RDP71B00185A000100060230-2

SECRET